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SUBCONTRACT MANAGEMENT PLAN
OVERVIEW
NLX understands that the scope and complexity of the task orders envisioned under the TSA 11
program depend as much on effective subcontractor source selection and management as it does
on the control of efforts performed in-house. To that end, NLX has applied a proven set of sub-
contract management procedures to ensure TSA II mission success. Our overall subcontract
management process strikes a balance between developing trusting relationships within an IPT
environment while systematically verifying subcontract performance and risk. NLX started this
process by fostering a partnership with both our TSA-II partner Litton TASC as well as our Pre-
ferred Suppliers. Embedded in this partnership is a sincere commitment from each participant to
total customer satisfaction. After the pool of potential candidates was screened for technical ex-
pertise and proven performance, it was this commitment, above all else, that became the deciding

factor in granting affiliation with the NLX team.

SUBCONTRACT MANAGEMENT PLAN

NLX’s Subcontract Management Plan (SMP) involves the application of systematic set of sub-
contract procedures that result in: 1) the thoughtful planning of subcontract requirements; 2) sub-
contractor selection; 3) establishment of commitments, and 4) the tracking and reviewing the
subcontractor performance and results. In this effort, NLX has empowered the TSA II IPT with
the responsibility and authority to decide which subcontractors are relevant and beneficial to en-
gage during the TSA II Program. Senior management is frequently briefed as to IPT’s decisions
and routinely statuses subcontractors’ performance to assess and anticipate the need for timely
intervention. The goals of NLX’s subcontract management process are as follows: 1) Select
qualified subsystem subcontractors; 2) Establish compatible processes; 3) Obtain Contrac-
tor/Subcontractor commitments; 4) Maintain ongoing communications; 5) Track subcontractor's
actual results and performance against commitments, and 6) Successfully deliver acceptable end-

item products.

For purposes of formal subcontracting, NLX draws a distinction between the need for commer-
cially available material items and custom deliverable end-item products or subsystems. For our
use, the term “Vendor” refers to the suppliers of commercially available material or non-

developmental items. Material items are those normally purchased by specifying part numbers
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from product lists or catalogs. As depicted in Table 4-1 vendor items are ordinarily assigned a

low-risk characteristic.

Table 4-1 For Management Purposes, NLX Distinguishes Between
Subcontracting Efforts and Ordinary Vendor Purchases

SUBCONTRACTORS VENDORS

» End Item Subsystems » Commercially available material items
Requires SOW / Specifications » Non-developmental items

> Not otherwise commercially available » Catalog Items/Product Lists

> Medium to high performance risk > Low performance risk

» Complex Terms & Conditions > Routinely ordered

Items that demand custom development to produce and end-item or subsystem configuration, for
example, a radar image generator or electronic threat simulator are obtained from Specialty Sup-
pliers under the terms of a Subcontract. In such cases, the subcontractor responds to a Statement
of Work, a Technical Specification, and specific terms and conditions, performance standards,
payment and delivery requirements. Subcontracts may also cover Time and Materials labor sup-
port that is ordinarily specified through personal qualifications that stipulate the level of skills,
experience and capabilities required. As such, the business and technical relationship between
NLX and its Subcontractor is elevated to a higher level of management, oversight and scrutiny.

It is this particular subcontract relationship that is addressed within this plan.

Subcontracts Management Organization. NLX has structured its subcontract management

organization to give corporate management direct awareness and oversight of the subcontracting
process. All subcontracts are administered by NLX’s Contracts Management department. As
such, the Contracts Management department bears the responsibility and authority for the per-
formance of all prime contracts as well as subcontracts. In this case, potential subcontracts is-
sued by NLX under a TSA-II delivery order are managed within the same organization as NLX’s
prime TSA-II contract. The benefit of this organizational approach is that all customer require-
ments, including terms and conditions are properly evaluated and appropriately flowed down
through corresponding subcontract terms and conditions. Our approach also provides our Clients
with timely and accurate status of any on-going subcontracts. The primary lines of communica-

tions between ASC/YW, NLX and its subcontractors and vendors are depicted in Figure 4-1.
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Subcontracts Manager: A dedicated Subcontract Manager is assigned to the TSA II Manage-

ment IPT and serves as the focal point for all subcontracts matters within the team. The Sub-
contract Manager’s authority is similar to that of the ASC/YW PCO. The Subcontract Manager
is the single point-of-contact (POC) for his/her counterpart within the Subcontractor’s organiza-
tion. All contractual direction to the subcontractor must be communicated through this interface.
NLX’s Subcontract Manager is empowered to negotiate on behalf of the company and commit

the Corporation to formal terms and conditions.

The Subcontract Manager follows a written organizational policy for managing the subcontracts.
This policy specifies that: 1) Documented standards and procedures are used in selecting sub-
contractors and managing the corresponding subcontracts; 2) Contractual agreements form the
basis for managing the subcontract; and 3) Changes to the subcontract are made with the in-
volvement and agreement of both the prime contractor and the subcontractor. The Subcontract

Manager’s duties include: contract change management, cost & schedule reporting, on-time
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quality performance and reporting, compliance with the Federal Acquisition Regulations, com-

pany policy and program requirement flow downs.

Subcontract Requirements. Internally, a subcontracting requirement is initiated by the issu-

ance of a “Purchase Request” by a product development IPT. Each request is evaluated to de-
termine if the work should be performed in-house, obtained as COTS from a recognized ven-
dor, or purchased through a subcontracting mechanism. Figure 4-2 depicts the process flow by
which a “make vs. buy” decision is determined. The initial assessment activities including sur-
veys and trade studies are focused on gathering a technical understanding of the work required to

produce the required end-item performance.

Once an initial assessment is completed and the determination is made to solicit proposals from
team members or other corporations, a Purchase Request is forwarded to the Subcontracts Man-
ager. The Purchase Request contains a non-technical description of the requested end-item

products, a SOW, and detailed specifications and/or drawings.

Collectively, the Subcontracts Manager reviews/involves specific considerations, including : 1)

TSA IPT SUBCONTRACTS

DEFINE WORK
REQUIREMENT

* ¢ Determine state-of-the-art

CONDUCT e Update current knowledge base
TRADE STUDIES ¢ Develop possible solutions

! o Assess feasibility
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Figure 4-2 NLX’s “Make Vs Buy” Process is Designed to Select
Innovative Solutions for TSA Il Requirements
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scope of the overall job in terms of facilities, manpower and costs; 2) kinds of skills and facilities
required for performance; 3) degree of quality, whether tolerances specified are exceptionally
loose or tight; 4) types of materials (special or standard involved); 5) tooling requirements; 6)
special packaging and shipping requirements and 7) requirements for drawings. The Subcontract
Manager is tasked with identifying any inaccuracies, ambiguities or inconsistencies in the pro-
curement description. Unless the urgency of a procurement dictates otherwise, the Subcontract
Manager determines the capability of prospective subcontractors prior to a formal solicitation.
Typically, the initiating IPT submits a list of qualified potential bidders for each subcontracting
requirement. However, it is also customary to prepare and distribute technical questionnaires

and Request for Information (RFI) to the appropriate industry sectors.

The number of sources on the final bidder’s list depends upon the specific circumstances; how-
ever, the objective is to obtain at least three (3) responsive bids. Prior to consideration on the
final bidder’s list, the Subcontract Manager fully evaluates each potential source to ensure quali-
fications and to assess potential performance risks. When appropriate, new or unproven subcon-
tractors solicited by the Subcontract Manager are screened through background checks, refer-

ence verifications, and site surveys, when appropriate.

In evaluating potential sources, the Subcontracts Manager must consider the following factors: 1)
management ability and integrity, 2) financial strength, 3) competitive pricing policy, 4) techni-
cal capability, 5) internal Processes & Procedures, 6) record of past performance, 7) facilities and
equipment, 8) Quality Assurance programs, 9) history of the company, 10) security, 11) labor
relations, 12) geographic location, 13) services available, 14) experience in the field, 15) compli-

ance with Government regulations, and 16) warranty policy.

NLX’s general policy is to conduct a competition for every procurement for which it is practical
to do so. However, competition may be restricted by the nature and complexity of the material
being requested. Often only one source, or a limited number of sources are qualified to meet the
requirements of a particular request. In cases that involve a noncompetitive procurement, the
Subcontract Manager determines and provides rationale to fully justify the limitation. At pro-
curement planning meetings, the Subcontract Manager presses for early initiation of the pro-
curement request to allow enough time to solicit multiple sources. A focused effort is made to

mitigate or eliminate factors that may lead to semi- or non-competitive procurements.

NLX, Inc.
15 Mar 01



F33657-01-D-0012
Section J Attachment 4
Page 6 of 14
The formal subcontractor selection process is based on responses to the RFP document. The
RFP typically includes: 1) Drawings, Specifications, Performance criteria; 2) Statement of
Work: 2) Quality requirements; 3) Configuration Management requirements; 4) Maintainabil-
ity/Reliability requirements; 5) Acceptance criteria; 6) Reporting requirements; 7) Incentive ar-
rangements; 8) Special warranty clauses; 9) Terms and conditions 10) Key Personnel require-
ments, and 11) Schedules. In selected cases, Subcontract Manager may consider it desirable to
conduct a pre-solicitation conference to provide technical briefings and to discuss the proposed

procurement with prospective subcontractors.

Subcontractor Selection. Subcontractors are selected based on the significance of their contri-

bution to the task order and their ability to perform the work. Many factors contribute to the de-
cision to subcontract a portion of the prime contractor's work. Subcontractors may be selected
based on strategic business alliances, as well as technical considerations. As depicted in Table 4-
2. NLX’s overall selection criteria are purposely designed to provide tangible benefits to the
USAF’s TSA II program.

Table 4-2 NLX’s Subcontractor Selection Criteria is Designed to Provide
Tangible Benefits to the USAF ASC/YW

APPROACH BENEFIT TO USAF

e Subcontractors must demonstrate under- v' All team members understand and can
standing of overall TSA Il mission as well as respond to TSPG cultures, processes and
technical requirements objectives

e Subcontractors must provide a product that v Delivery of highest quality products re-
is technically superior duces risk and Life Cycle costs

o Ethical and corporate stability is verified v Assurance that NLX Team performs to

highest standards

During the subcontractor selection process, the optimal supplier is determined on the basis of : 1)
technical approach; 2) standard practices & procedures; 3) organization & management capabil-
ity; 4) schedule; 5) quality control; 6) price; 7) product support & logistics, and 8) special con-
siderations. The percentage weight given to each criterion category is determined and assigned
during subcontract planning, but it is not made known to the bidders. Experts from the Product
IPT’s functional disciplines assist the Subcontracts Manager in evaluating the proposals. The
importance of careful selection of sources to be included in a bidder’s list cannot be overempha-

sized since the success of any procurement is almost entirely dependent on the actions of the
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subcontractors. A well-chosen list of bidders yields responsive proposals, competitive prices and

ultimately effective performance.

The nature, complexity and size of the procurement largely determines the review process and
techniques employed to appraise a subcontractor’s capability. In some cases, a survey team

composed of the cognizant IPT experts is formed to visit prospective subcontractors.

During the in-plant surveys, additional information gathered on the bidder’s technical, manage-

ment and financial capability to perform the work.

Each subcontractor proposal is subjected to a cost/price realism analysis. To determine an ac-
ceptable competitive range, the proposals are compared individually and with respect to a locally
developed “should-cost” analysis. If reasonableness cannot be established by price comparisons,
the Subcontract Manager will perform a cost breakdown analysis of each proposal. This tech-
nique evaluates the specific cost elements of the proposal to determine their reasonableness in
relation to the work to be performed. In areas of advanced technology where technical compe-
tency may be the overriding consideration in selecting a subcontractor, an analysis and compari-
son of the cost estimates may provide the subcontract manager with greater insight into the pro-

spective offeror’s grasp of the scope and technical nature of the required work.

Subcontract Definitization and Award. Once the subcontract selection process is completed,

an award announcement is made and a post-award conference is conducted with the winning
bidder. This review is vital to acquire an understanding of the subcontract agreements and obtain
performance commitments. During this conference an agreement covering the technical and
non-technical requirements is established and is used as the basis for managing the subcontract.
The work assigned to the subcontractor and the plans to perform the work are fully documented
in the subcontracting package. The basic elements of the subcontracts package are listed in Ta-

ble 4- 3.
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Table 4- 3 NLX Subcontract Document Organization

Section

Description

Subcontract Agreement

Supplies/Services & Prices/Costs

Description/Specifications/Work Statement

Buyer Furnished ltems

Inspection and Acceptance

Deliveries or Performance

Subcontract Administrative Data

Special Contract Requirements

Contract Clauses

List of Attachments

X~ |[—[ZT|®[MmM|O|O|m (>

Representations, Certifications

Subcontract Execution. During the subcontract execution phase, the Subcontract Manager

measures and monitors progress and conformance of the subcontractor’s progress. The planning,

tracking and oversight activities for the subcontracted work are performed by the Subcontract

Manager. The prime contractor ensures that these planning, tracking and oversight activities are

performed appropriately and that the end-item products delivered by the subcontractor satisty

their acceptance criteria.

NLX works closely with the subcontractor to manage their products and process interfaces. Fig-

ure 4-3 depicts the specific lines of communications used during subcontract execution. Com-

munication between NLX and the subcontractor occurs at four (4) different levels.

COMMUNICATIONS

LX MECHANISMS SUBCONTRACTOR
' CONTRACTUAL DIRECTION
SUBCONTRACTS CONTRACT CHANGE CONTROL ‘ CONTRACT
MANAGER LEGAL AUTHORITY TO MANAGER
« Contractual NEGOIATE & COMMIT « Contractual
Authority Authority
) CONTRACTUAL DOCUMENTS
TSA IPT ' EARNED VALUE STATUS SUBCONTRACTOR
LEAD TECHNICAL / COST / SCHEDULE IPT LEAD
« Requirements/ CHANGE RECOMMENDATIONS * Requirements/
Performance Performance
Authority MONTHLY ELECTRONIC REPORTS Management
—) PERFORMANCE REVIEWS
ENGINEERS ' TECHNICAL INTERCHANGES ENGINEERS
LOGISTICIANS DAY-TO-DAY COORDINATION LOGISTICIANS
DATA MANAGERS LOW-LEVEL ASSESSMENTS DATA MANAGERS
ADMINISTRATORS ADMINISTRATORS
 Day-To-Day ELECTRONIC WORK FOLDERS  Day-To-Day
Interactions & ONLINE DISCUSSION DATABASES Interactions
Oversight
QA SPECIALISTS | QA RECORDS ‘ AUDITABLE
AUDIT REPORTS RECORDS
SITE VISITS ‘

Figure 4-3 Communications on Several Levels Promotes Effective Coordination
Between NLX and its Subcontractors
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The first level is that of Subcontract Manager to Contract Manager. All formal contractual reac-
tion occurs through this channel and must be evidenced by fully executed contractual documents.
The second line of communication occurs between NLX’s TSA II Task Order IPT Leads and
their counterparts. All subcontract performance status reporting is periodically performed
through this channel. This status reporting includes: earned value progress, schedule and cost
performance, technical performance, risk assessments, special issues and recommended con-
tractual changes. The third level of communication allows day-to-day interactions among the
constituent team members. These members usually include the cognizant engineers, logisticians,
data managers and administrators. The final level is a conduit to perform routine quality assur-

ance audits and assign corrective actions.

Electronic Data Management Systems

To facilitate on-going communications NLX has developed an Electronic Data Management
System (EDMS) (Figure 4-4) that is designed specifically to capture and control information re-
lated to the TSA II Program. This system is designed to be responsive to all IPT members by
providing on-line, real-time information relative to: 1) design and development of products; 2)

product documentation; 3) product support; 4) IMP status; 5) IMS status; 6) TPM updates; 7)

PROGRAM
MANAGEMENT

ENGINEERING

SuB

LOGISTICS CONTRACTORS

REMOTE
SITES

CONTRACTS = B VENDORS

v Provides Central location for control of vital program data
v’ Secure on-line access through LAN or Internet
v Provides daily access for up-to-date programmatic information
v Facilitates Prime/Subcontractor virtual co-location

Figure 4-4 NLX’s EDMS Allows Continuous Access to Program Progress and Status
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Risk mitigation progress; 8) design review presentations, action items and minutes; 9) delivered

CDRL items; and 10) contractual correspondence. All NLX subcontractors are encouraged ac-

cess to the TSA II EDMS through the issuance of individual internet security passwords.

The system’s primary purpose is to ensure required IMP accomplishments and criteria are met or
set action plans are in place to achieve closure prior to scheduled events. Risk items, TPMs as
well as design and support issue discussions are updated as they occur. Ultimately, this capabil-
ity provides unprecedented insight into program progress, thereby identifying potential subcon-

tracting problems prior to becoming trouble areas.

Subcontractor Performance Reviews

Throughout the subcontract execution process, multiple performance reviews are held at prede-
termined intervals. The performance reviews are a means of evaluating the managerial and en-
gineering activities. They are in-depth evaluations of the product development for compliance
with standards, completeness and accuracy of implementation. As Chairperson, the IPT Lead
ensures that the requirements are being properly addressed, and that corporate objectives for
quality, usability and maintainability are adequately satisfied. Generally, performance reviews
coincide with the conclusion of major subcontract accomplishment or milestones, and they can

therefore be used as a vehicle for work payments, if corrective action is not required.

Subcontractor Cost & Schedule Management

All subcontractor tasks are fully intertwined into the NLX integrated master plan and master
schedule. Milestones and metrics are established and monitored to ensure quality, schedule and
technical success. The TSA II Program Manager, and others, review and evaluate status reports
and metrics from the subcontractor to identify variances and assess overall performance. The
key management elements that are critical to achieving effective subcontract cost & schedule
management include: 1) detailed up-front planning; 2) continuous system evaluation and process
improvements; 3) integrated involvement by all required specialists and team partners, including
the USAF; 4) disciplined tracking and reporting of technical progress and 5) continuous and

open communication within the team relationship.

To implement these critical elements, NLX has perfected a battery of management tools to fa-
cilitate coordination and communication among all team members, including the USAF. The

basic integrated toolset, derived from the WBS, SOW and Specification, is comprised of a de
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tailed Integrated Master Plan (IMP), Integrated Master Schedule (IMS), Integrated Risk Man-
agement Plan (IRMP) and Monthly Cost Status Reports. In addition, electronic subsystem work
folders discussion databases are created and maintained online within NLX’s EDMS, and these

work folders are accessible by NLX’s team members over the Internet.

Integrated Master Plan. The IMP is the foundational management tool that links the subcon-

tractor’s management systems into NLX’s integrated management framework. The IMP is an
event-oriented plan defining a series of major sequential decision points or “events” in the course
of the TSA II Program. At each event, the subcontractor and NLX assess the programs’ progress
by evaluating the completion of a number of specific “accomplishments” that must be complete
prior to moving on to the next event. Each accomplishment includes a series of “exit criteria”
that provides objective evidence that the accomplishment is completed. The events, accom-
plishments, and criteria are structured to quickly evaluate the technical maturity, program prog-
ress and risk mitigation on all aspects of the program. Each activity recorded in the IMP was
developed by subcontractors responsible for its accomplishment. Each of the individual tasks

were coordinated, refined and re-coordinated with the other IPT members’ “individual” tasks.

The final “baselined” product represents an IMP for the complete TSA II Program.

Integrated Master Schedule. The IMS augments the IMP by expanding each Event/ Accom-

plishment/ Criteria to include detailed tasks and sub-tasks. These tasks are logically networked
with respect to their dependencies to other tasks, thereby forming the basis of the program
schedule. In all cases, tasks and sub-tasks are structured to reflect the actual sequence in which
they are expected to be performed, and are grouped by events or milestones. The IMS is directly

tied to the IMP in a common database and cross-referenced to the WBS.

Integrated Risk Management Plan. The IRMP provides timely and comprehensive visibility into

the risk areas associated with the program. The plan is structured around the principles taught by
the Defense Systems Management College (DSMC). The plan outlines the responsibilities for
managing risk, the program approach for abating and controlling risk, and the risk templates used
for day-to-day tracking. The IRMP is also cross-referenced to the IMP and the IMS to provide

evidence of risk closure or assess any potential schedule impacts.
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Risk Management. The assessment and management of subcontractor performance risk is inte-

grated with NLX’s overall risk management process which is detailed in paragraph 3.0 under the

Factor 1.0 Tab of this volume.

Cost Status Reports. The Cost Status Reports, submitted monthly, provide a variance compari-
son of budgeted subcontracted costs to actual expenditures. These variance assessments are de-
veloped for the current period, calendar year-to-date and subcontract to date. Information that
accompanies the variance assessments include: reason for variance, impact to downstream cost
and schedule estimates and a prognosis of existing backlog to complete the contracted tasks.
This information, coupled with the schedule status inputs, rolls up within NLX’s Earned Value

Management System (EVMS) to determine the overall program status.

Technical Performance Measures. TPMs are an established set of discrete, measurable, critical

performance criteria necessary for effective control of the device compliance and performance.
TPMs are an integral part of the subcontract process and provide the IPT with visibility into the
actual technical performance of the subcontracted subsystems in relation to the planned or pre-
dicted values. This process promotes early detection of performance issues and allows time to
accommodate alternate solutions. The subcontractor’s TPMs are reviewed monthly and also

during the periodic performance reviews.

Subcontract Close-Out

Close-out of subcontracts is required to ensure that all contractual obligations have been com-
pleted by the contracting parties and to provide for complete supporting documentation. Sub-
contracts in the following categories are formally closed-out for agreements involving: 1) cost
type contracts, 2) patent rights or royalties, 3) terminations, 4) accountability for buyer-furnished

equipment, 5) classified documentation and/or hardware and 6) other special circumstances.

Where appropriate, the final payment to the subcontractor should be conditioned upon the satis-
factory completion of: 1) shipment of all deliverable items, 2) disposition of buyer-furnished
material or equipment, 3) submittal of Government-required reports or forms or 4) disposition of
any classified material. Subcontracts are closed-out by the assigned Subcontracts Manager at the
earliest opportunity. Lastly, using a Close-out checklist as a guide, the Subcontracts Manager

reviews the status of all the requisite delivery requirements for final close-out of the subcontract.
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QUALITY ASSURANCE
NLX’s independent QA function is tasked to establish subcontract/vendor quality requirements
as derived from contract specifications and ISO-9001 internal standards, and for the surveillance
of supplier performance and compliance. Supplier quality requirements are detailed in the pur-

chase order and/or subcontract document where QA approval and sign-off is required.

Compliance review of common materials, and COTS purchases is normally accomplished by the
Incoming Inspection Process where product deliveries are evaluated for completeness, compli-
ance with the purchase or specification requirements, and quality. Inspection of functional
components such as an instrument or computer may be issued to manufacturing or IPT personnel
to fully verify functional performance. Material failing to meet all purchasing requirements and
standards are recorded on a Non-Conforming Material Report (NCMR) and returned to the ven-

dor for correction and redisposition.

Subcontractors performing new development or significant adaptation of an existing product are
subject to quality surveillance and periodic audit inspections starting at subcontract award and
completing with final delivery, validation, and selloff. Incremental audits inspect the entire
scope of the product relative to its current design phase and state of accomplishment to ensure
performance, cost and schedule adherence. Audit reports are filed with the Subcontract Man-
ager and Program Manager. Each report provides a statement of findings and highlights problem
areas and trends, recommendations for corrective actions, and correction suspense dates. Repeat
audits and inspections may be scheduled when significant deficiencies are discovered or when

corrective actions are not timely.

Acceptance of major assemblies and subsystems are subject to a formal Physical Configuration
Audit (PCA), and where appropriate, a Functional Configuration Audit (FCA) based on an ap-
proved and validated Test Procedure. QA is responsible to review and verify quality and con-
formance of all aspects of the delivered product including hardware, software, design, and tech-
nical support documentation. QA may be assisted by the appropriate IPT members in complet-

ing aspects of the FCA or PCA.
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NLX has assembled an IPT that offers a superior blend of capabilities and experience to meet

every facet of USAF training systems program requirements. Refer to Table 4-4. Our IPT’s ex-

pertise, innovative qualities and demonstrated history of program success are unrivaled and

guarantees full compliance with the requirements and long term goals of the TSA II program.

This guarantee is met by capitalizing on the mature management processes, technical expertise

and extensive development capacity that exists within our organization. The text of each corpo-

rate agreement may be found in Attachment 2 of this volume.

Table 4-4 Leading Technology Companies Have Pledged To Support NLX on the TSA-Il Program

Company Status TSA-Il Contribution

NLX P Prime Contractor

Litton TASC S Subcontractor - DMT/HLA, Modeling & Simula-
tion

NLX Senior Advisors/Consultants A Program planning and execution for ATS re-
quirements

Advanced Simulation Technology, Inc. \Y/ DIS/HLA compliant digital communications &
audio

Aera, Inc. Vv Courseware, Digital logistics data

Ball Aerospace & Technologies Corp. Vv Studies, technology analysis & development

Camber Corporation \% Radar, IR and sensor simulations

Diamond Visionics Corporation (DVC) Vv :mage generators, database, and display sys-
ems

Dynamics Research Corporation (DRC) Y Studies & analysis

Evans & Sutherland (E&S) Vv COTS image generators, database, displays

Excalibur Simulation & Training \' Electronic Combat Training

Global Information Systems Tech (GIST) \Y Courseware, TMS

JWK International Y TSRA

Logicon Advanced Technology \Y T™MS

Manufacturing Engineering Systems, Inc. \ Sensor simulations, mechanical design

(MES)

McDonnell Douglas (Boeing) Vv Platform data, Systems Engineering, DMT ex-
pertise

MultiGen Paradigm Incorporated (MPI) \% Database development tools, database
m1odelling

SEOS Displays LTD Vv Visual display systems and structures

StarMedia \% CBT, Courseware, Distance Learning

Virtual Technology Inc \Y Advanced networking technologies, HLA/RTI

P — Prime Contractor S — Teammate-Subcontractor A — Senior Advisor/Consultant V - Vendor
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